
Jan Feb Mar Apr May June Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr Spring Summer

Services receive 1st draft HCP and EIS 1/30/08
Services review and comment on technical content (ie: likely to 
meet issuance criteria) 1/31 - 2/29
Draft HCP made available to Stakeholders, (HCPCC, CTUIR, 
& Little W.W.) 2/7/08

Services / Districts meet to discuss draft documents 
3/5/08    

10:30AM

Districts / HDR update drafts per comments 3/3 - 4/15
Services give ongoing NEPA comments, as completed by 
chapter 1/31 - 4/15

Services / Districts meet to discuss draft documents 
4/2/08 

10:30AM

Another Services review, provide comments 4/15 - 5/15
Consultant develops / implement agreements coordinating 
w/Service & applicants’ attorneys 4/15 - 5/15
Consultant addresses comments, develops “administrative 
review drafts”. 5/15 - 6/1
Formal submittal of administrative review drafts to NMFS / 
USFWS [DEIS, DHCP, ITP applications, (6 apps: 3 districts to 
each service) draft implementing agreements] 6/1/08

FWS / NMFS headquarters review; possible changes to drafts 7/1/08

Publish in Federal Register 9/1/08
Public Comment (60 days)  If requested, may need to extend 
comment period to 90 days

60 day thru 
11/1 (min)

Consultants and Services consolidate and finalize comments.  
Consultants address comments (Districts/ Services/Public) 
Solicitors/ Services address comments, too.

11/1/08 - 
1/31/09

Consultants provide final HCP and EIS  implementing 
agreements to Services 1/31/09
Services review documents, publish documents in Federal 
Register March 09

30-day public review period April 09

Services write decision documents.  Spring 09

Services issue or deny permits based on decision documents Summer 09
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