WRIA 32 PHASE IV YEAR 2 PROJECT IMPLEMENTATION FUNDING
GRANT APPLICATION

APPLICANT / ORGANIZATION

ggﬂﬁrﬂet 82:]%31 R. Randal Son
Organization Many Waters Community Development

Physical Address 10701 Mill Creek Road, WalaWalla, Wa. 99362

Mailing Address Same

Phone | 509 522 0072 Fax E-mail | randal @manywaters.us
Project Name WallaWalla Watershed Signage

Project Location | WRIA 32 County C\g\fﬁlrlnab\i/ga”a’
Sub-Watershed/Stream Names Several, See Application

SUMMARY of PROJECT
DESCRIPTION
The WallaWalla Watershed Signage Project (the Project) will design, locate and install 92 signsin
46 |locations on major roadways identifying surface waters and the boundaries of the WalaWalla
Watershed.

The project will progress through the following Phases:

|. Assessment and L ocation

Through cooperation with the appropriate jurisdictions, locations will be selected according to these
criteria:

Major Spawning Areas or Imminent Threat Areas

Priority Reaches

Volume of diversion for Irrigation or other commercial or domestic uses
High Visibility and Traffic Counts

Historical or Cultural Significance

Suitability of bridge structure or terrain in the Right of Way
Coordination with Destination and Downtown Signage Initiatives

Preliminary estimates indicate the distribution will result in 4 Boundary Locations— 3 in Walla
Walla County and 1 in Columbia County; 26 in the City of WallaWalla; 8 in the City’s Urban
Growth Area, and 8 in Columbia County. This distribution may change after thorough review
according to the criteria.
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II. Design

Surface Waterway Signage will be designed to convey the name, the drainage within the watershed,
and through the use of icons, environmental, economic, and cultural/historical significance. Selected
locations may include the source and destination, and whether the waterway receives urban
stormwater runoff.

Boundary Signage will convey the names of the watersheds being entered and left at that point, and
the drainages within the Walla Walla watershed.

Included is a preliminary signage design. Signs will conform to the MUTCD guidelines. (Manual
on Uniform Traffic Control Devices)

Signage size criteriafor State Highways are described in the attached letter from WSDOT. Fina
design will meet State criteriafor locationsin their jurisdiction, and may vary from the preliminary
design included in this application.

Icons will be developed and approved by the jurisdictions. The *Economy” Icon will represent
Irrigation and Ag production. The “Cultural/Historical” Icon will represent native and euro-pioneer
traditions. The Watershed Planning Unit isinvited to review and approve fina sign designs.

[11. Installation

Installation will be performed by personnel of the appropriate jurisdiction according to the standards
of each.

V. Publicity/Outreach

Publicity and Outreach will utilize news coverage, organizational newsletters and informational
channels, websites and publications of the jurisdictions involved, and coordination with relevant
public brochures such as the Walking Tours and other tourism materials. Kooskooskie Commons has
been selected as the subcontractor for this phase. The subcontract amount is below the amount
requiring a competitive process.

V. Maintenance/ Reporting

Understandings have been reached with the jurisdictions regarding replacement or repair of signs
and materials are included in the budget.

The Project Manager will complete required reports and utilize EKOSystem.

BENEFITS (what issues will this funding address)

Signing creeks and rivers with their name, primary resources and fish habitat function will serveto
raise awareness and foster intelligent public policies and begin to instill the importance of these
waterways to the basin. Improvements to water quality, quantity, and habitat will enjoy higher
public support and be easier to achieve. The importance of signing each waterway and providing
information about the stream or river has been receiving increased recognition by state and federal
leaders.
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Signage will foster greater appreciation in the general public of the environmental, economic, and
cultural services the waterways provide. Thisin turn will improve acceptance of basin-wide
initiatives, proposed aternatives for urban and individual land management practices, and provide
educational opportunities for multiple audiences. The project will foster an awareness of the
watershed as “aplace.”

STATUS (isthe proposal currently underway, have any agreements, approvals or preliminary measures been completed?)

Preliminary signage design, signage cost estimates, and understandings with the various jurisdictions
have been compl eted.

CONTEXT (Explain the relevancy of this project to the Watershed Plan and if applicable the Walla Walla Subbasin plan ,
Snake River Salmon Recovery plan, etc.)

The Project addresses and supports these community-preferred projects found in Table 3-4 of the
Detailed Implementation Plan:

- Enhanced landowner outreach with emphasis for implementing rural BMPs in riparian and
upland areas.

- Enhanced education and promotion of urban land management BMPs.

- Managerural and residential land use and development by protecting Critical Areas near the
WallaWallaRiver, Coppei Creek, and Mill Creek.

Location criteriawill incorporate data and information from:
- Exhibit 1-1 of the Detailed Implementation Plan identifying MSA and mSA areas.

- Table 7-4 of the Sub Basin Plan to identify Imminent Threat Areas. Sub Basin Plan Tables
7-5 and 7-6 will be used to identify Priority Reaches.

- Traffic flow data from the appropriate jurisdictions, and the Long Term Arterial Plan of the
City of WallaWalla

- Local historical organizations and Tribal entities.

The Snake River Salmon Recovery Plan priorities are coordinated with the DIP and SBP, and
will thus be reflected in the Project.

Future Expansion in WRIA 32 and Oregon

The Assessment and Location Phase will identify “2" tier” beneficial locations for signage to
which the project can expand with additional sources of funding in the future.

The project will establish themes and precedents that will support the development of funding to

extend signage into the portions of the watershed in the State of Oregon. (See letter regarding
OWEB from Brian Wolcott, WWBWC)
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Additional partners: agencies, landowners, volunteer s?
Additional partners currently include the City of WallaWalla, WallaWalla County, Columbia

County, Washington State Department of Transportation, and K ooskooskie Commons. Fort
WallaWallaMuseum and CTUIR will be engaged during the Assessment and Location phase.

Please list affected landowner(s): Federal, Local, Private, State, or Tribal:

Affected landowners are the State, County, and Municipal entities with jurisdiction over roadway
Rights Of Way, listed above.

For each landowner explain the agreement that is in place (agreements must be in place for project
consider ation)?

Attached letters explain the status of understanding with the various jurisdictions.

When known and as necessary, identify the staff, consultants, and subcontractorsthat will be
designing and implementing the project, including their names, qualifications, roles and
responsibilities. If not yet known, describe the selection process.

Many Waters Community Development — Fed ID 86-1098505

MWCD is a501-c-3 organization founded in 2004 with the mission:

“To foster community reinvestment and development towards a more self-reliant,
prosperous, sustainable, and clean future for the WallaWallaValley.”

MWCD has performed contract work for the WallaWalla Watershed Alliance, Blue Mountain Wildlife,
and WallaWalla County Emergency Management Department. Additional information may be found at
WWW.manywaters.us.

R. Randa Son — Project Manager, President and CEO of Many Waters Community Devel opment

Project Management provided on a contractual basis.

Professional Experience and Background:

Executive Director
Blue Mountain Humane Society, Inc. | WallaWalla, WA | 1988 — 2004

Directed all facets of Society operation.
6-fold increase in the scope of work and budget.
Net Worth of organization increased from $120 thousand to $1.2 million.
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Personal Financial Planner/Field Manager/CFP
IDS/American Express Financial Services | WallaWalla, WA | 1985-1988

Director-Agricultural Development Loan Project (Washington Small Farm Network)
Blue Mountain Action Council | WallaWalla, WA | 1979-1985

Organic Produce and Livestock Producer / Food Cooperative Manager | 1978-79

Formal Study:
Rural Sociology - Evergreen State College | Olympia, WA | 1976-77

Philosophy/English - Whitman College | WalaWalla, WA | 1971-72, 1973-74

Certification and Training:

Portland State University - Implementing Sustainability Certificate - Current

Sherwood Trust / Ford Institute Leadership Program - 2005

True North pgs, Inc - Beyond Leadership - 2004

Seattle U./Netw.Business Innovation & Sust:Devel oping Sustainability Indicators- 2004
State Dept. of Ecology - Social Marketing Plans - 2003

WallaWallaBasin Watershed Council - Streamkeeper’s Workshop - 1996

American Humane Association- Exec. Training, Leadership |1, Leadership | — 1992/90/89
College for Financial Planning - Certified Fin.Planner 111, 11, | — 1987/86

National Association of Securities Dealers- Broker’s Licenses# 6, 22, and 7 - 1985
Washington St.Planning & Community Affairs -Community Development Finance - 1984
American Bankers Association - Ag Credit Analysis - 1982

University of Detroit - How To Build A Big Endowment - 1981

Conferences/Panels:

W.S.U. Ag.&Home Ec. Dean’s Advisory Panel — 1985-88
Governor’s Transition Agriculture Task Force — 1984
Governor’'s Rural Development Strategy Project — 1982

D.O.E. Alternative Energy Grants Review Panels — 1980-81
National Community Services Rural Policy Study Group — 1980
State FmHA Rural Development Committee — 1980

K ooskooskie Commons — Judith S Johnson, Publicity and Outreach Contractor

K ooskooskie Commons Program Coordinator, Judith Johnson, has conducted outreach and publicity
for Watershed Planning in WRIA 32 for the past four years and has a participated in all phases of
Watershed Planning. Judith is familiar with the many creeks and springs in the City with particular
knowledge of Y ellowhawk and Garrison Creeks. Three years experience with urban riparian
restoration projects and outreach to homeowners qualify her to create and conduct publicity and
education of the public for implementation of this signage project.
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PROJECT FUNDING/BUDGET
(Other state funds will not be acceptable as match)

Overal Project Implementation Funding requested in this application: $ 16,640
Total sponsor match/in-kind cost share contribution (10% required): $14,650

Total cost of project (match & project implementation funding requested):  $31,290

FY 2007 (Through June 30, 2007)

BUDGET BY ELEMENT Requested Match Total
1.  SALARIES $ $ $
2. BENEFITS $ $ $
3.  CONTRACTED SERVICES $5,000 $ $5,000
4.  TRAVEL $ 450 $ 450 $ 900
5. EQUIPMENT $ $ $
6.  GOODS/SERVICES $2,100 $ $2,100
7. OVERHEAD $ 400 $ 400 $ 800
8.  IN-KIND $ $7.450 $7.450
TOTAL BUDGET BY ELEMENT $7.950 $8,300 $16,250
TOTAL REQUEST FOR FISCAL YEAR (07) $7.950

FY 2008 (July 1, 2007 — December 31, 2007)
BUDGET BY ELEMENT Requested Match Total
9.  SALARIES $ $ $
10. BENEFITS $ $ $
11. CONTRACTED SERVICES $3,800 $ $3,800
12. TRAVEL $ 150 $ 150 $ 300
13.  EQUIPMENT $ $ $
14. GOODS/SERVICES $4,340 $ $4,340
15.  OVERHEAD $ 400 $ 400 $ 800
16.  IN-KIND $ $5,800 $5,800
TOTAL BUDGET BY ELEMENT $8.690 $6.350 $15,040
TOTAL REQUEST FOR FISCAL YEAR (08) $8.690
TOTAL REQUEST FOR FISCAL YEAR (07-08) $16,640
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PARTNERSHIPS: COST SHARE and LANDOWNERSHIP

Matching Funds or In-Kind Contributions

Cash cost

Secured

Individual/ _— If pending,
Organization Description sharg or In- or until when? $ Amount/Value
Kind pending
City of WalaWalla | Loc/Install/Maint In Kind Sec $4,450
Many Waters CD Proj. Mgmt. In Kind Sec $7,200
Many Waters CD Travel/Overhead | Cost Share Sec $1,400
Kooskooskie Publ/Outreach |  InKind Sec $1,600
Commons
Estimated Project Cost share (must be 10% of total project cost): $14,650

2006 WRIA 32 Phase IV Year 2 Project Implementation Funding Application - Page 7 of 5




SCOPE OF WORK

PROJECT TITLE: WallaWallaWatershed Signage Project

PROJECT GOAL: Design, Locate and Install Signs on Waterways and Water shed Boundaries

PROJECT PURPOSE/NEED: Improvementstowater quality, quantity, and habitat will
enjoy higher public support and be easier to achieve through the awar eness and educational
impacts of the project.

TASKS
(FY 07 ends June 31, 2007 FY 08 begins July 1, 2007 Please estimate funding that will be spent in each fiscal year
The period of this RFP isthrough December 31, 2007.)

Task 1. Assessment and L ocation
ACTIONS: Mapping and GIS coordination with jurisdictions; Travel to eligible sites; Specific site
evaluation and selection; Correlate design detailsto sites.

DELIVERABLES:

FY 07 : Final Locations Inventory Report

FY 08 : AsInstalled Inventory Report; “ 2" Tier Opportunities Report.
COMPENSATION: $4,000

FY 07 : $3,000

FY 08: $1,000

Task 2. Design
ACTIONS: Develop and gain approval of icons, Develop and gain approval of final designs
for each jurisdiction and site; Submit designs for production. (Washington State
Penitentiary); Incorporate final design adjustments.

DELIVERABLES:

FY 07 : Final Design Portfolio

FY 08 : AsInstalled Design Portfolio
COMPENSATION: $2,200

FY 07: $1,500

Fy 08: $ 700
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Task 3. Installation
ACTIONS: Coordinate with jurisdictions on site specific installation work; Deliver signage
to jurisdiction personnel; Coordinate site specific installation methods; Document installation
]processes.

DELIVERABLES:

FY 07 : 16 Sites Installed

FY 08 : 30 Sites Installed; Installation Documentation Report
COMPENSATION: $6,440

FY 07: $2,250

Fy 08: $4,190

Task 4. Publicity/Outreach

ACTIONS: Incorporate Inventory Reports, Design Portfolio, and Installation Documentation into
Information Releases; Prepare Information Releases appropriate to distribution channels, Release
Information; Coordinate news coverage and interviews; Document distribution of Information
Releases.

DELIVERABLES:
FY 07 : Draft Information Rel eases

FY 08 : Final Information Releases Documentation Report
COMPENSATION: $1,600

FY 07: $ 400
FYy 08: $1,200

Task 5. Maintenance/Reporting
ACTIONS: Provide replacement signage materials to jurisdictions; Develop maintenance final
agreements; Coordinate replacements as necessary; Submit/enter Project report on EK OSystem.

DELIVERABLES:
FY 07 : Replacement Materials Inventory Plan
FY 08 : Replacement Materials to Jurisdictions; Maintenance Agreements Documentation;
EKOSystem Project Report.
COMPENSATION: $2,400
FY 07: $ 800
FY 08: $1,600
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Coordination L etters

Ha Thomas
Public Works Director
City of WallaWalla

December 15, 2006

WallaWalla County Watershed Planning
310 West Poplar Street, Suite 201
WallaWalla, Washington 99362

Dear Cathy Schaeffer and Application Review Team:

I have reviewed the objectives and outline of work for the “Walla Walla Watershed Signage Project” being
proposed for WRIA 32 Phase IV Project Funding by Many Waters Community Devel opment.

This project will provide multiple significant benefits in public awareness and education and promotion of
urban land management practices, and will support the City’s Stormwater Management activities. It will also
assist with the City’ s Culverts and Bridges Inventory objectives.

The City will provide in-kind labor and management with this project as follows:
Assessment and L ocation

Provide support through GIS and Public Works consultation regarding the selection
of locations for signs, and preferred installation methods for each location;

Provide coordination with ongoing Destination Signage and Downtown Signage
initiatives;

Design
Provide review and approval of sign designs per WallaWallaMunicipal Code

(WWMC) 20.204;
Installation

Provide installation labor;
Publicity

Coordinate and include information on the Watershed Signage on its website, the
“Government Channel,” and relevant public brochures and publications;
M aintenance

Coordinate with the grantee on maintenance and replacement of damaged or
missing signs.

We look forward to the implementation of this project. Please do not hesitate to contact meif you have
guestions.

Sincerely,

Hal Thomas
Public Works Director
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Rick Mowlds
Signing Engineer
WSDOT HQ Traffic Operations - Olympia

12/14/2006
Hi Randal,

WSDOT recognizes advocacy groups support water quality and/or salmon habitat. In addition, non-standard
stream crossing signs provide recognition and ownership too. The major benefit of allowing these custom
name/logo stream signs is to reduce maintenance costs on the department on sign replacement. The groups
would be responsible for supplying replacement signs.

WSDOT policy for Custom name/logo Stream signs may be installed on state highways that promote water
quality and/or salmon habitat. The sign design should be simple and dignified, devoid of any advertising, and
in conformance with the following:

The maximum size of sign on freeways is 30"X30"; for non-freeways the maximum size is 24"X24".

Acceptable sign colors: white legend on green background,
white legend on blue background,
blue legend on white background, or
black legend on white and blue background.

Logos of a fish may be used.

Political jurisdiction logos and the watershed's name may be used. The logo's should simple, dignified,
devoid of any advertising, and shall be smaller in size than text used for the water-crossing name.

Watershed signs are typically not of interest to the general traveling public and can be an issue in urban areas
where sign spacing between official traffic control signs can be at a premium and could distract motorists
attention away from other traffic control signs that assists motorists in their driving task.

| hope you understand our position and above information is helpful. If you need additional information,
please let me know.

Also, please let me know how the signage project proceeds and WSDOT will work with you on the placement
of stream/river signs for your project on state highways.

Signing Engineer

WSDOT HQ Traffic Operations - Olympia
(360) 705-7988

FAX (360) 705-6826
mowldsr@wsdot.wa.qov
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To: Many Waters Community Development, R. Randal Son

12/13/2006

The WallaWalla County Public Works Department will support the signage we have discussed. Our support
will come in the form of reimbursement for all costs accrued by this Department in the acquisition and
placement of the signs. We do not have the budget or the ability to perform unrelated tasks of this

nature. There hasto be a Reimbursable Agreement in place prior to any action in the field. Thiswill

take between two and three weeks to get it on the Commissioner®@ Agenda for them to consider it.

If you have any questions, feel free to contact me.

1" #$% &
Lt o#l $% & (

Randal had an in-person conversation December 8" with Andrew (Drew) Woods, P.E., Columbia
County Engineer.

Mr. Woods stated his approval of signage placement in the County Right Of Ways, and willingness
to coordinate on location selection, installation, and maintenance. Columbia County will need
reimbursement for installation costs.

Mr. Woods' letter to this effect was delayed by his duties in response to roadway emergencies on
December 15™.
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Support L etters

Steve Martin

Director

Snake River Salmon Recovery Board
109 South Second Street Dayton, Wa

12/14/2006

To: Many Waters Community Development - Randal Son and to others whom it may concern:

As you all know a fundamental requirement of successful watershed and salmon restoration and
protection is an informed public. The public needs to know where work is needed and what needs
to be done. Unfortunately, the vast majority of streams and rivers in the Walla Walla basin lack
sighage and the general public does not know if they are crossing a ditch, creek, stream or river
and what the importance of that particular water way is to the watershed we all live in. This poses a
significant problem for public policy and action. Further, and perhaps even more important than
policies, is general public awareness. Signing creeks and rivers with their name, primary resources
and fish species will serve to raise awareness and foster intelligent public policies and begin to
instill the importance of these water ways to the basin. The importance of signing each water way
and providing information about the stream or river has been receiving increased recognition by
state and federal leaders. For instance, William Ruckelshaus, chair of the Salmon Recovery
Funding Board reports his vision is that some day all rivers and streams will be labeled and that the
fish species present and their abundance will be provided. The commercialized analogy is the
McDonald’s restaurant signs that report, of course the name of the restaurant, but also the number
of people served.

| support the Watershed Signage project for the reasons above and would be happy to convert this
email message into a formal letter of support if requested.

Snake River
Salmon Recovery
Steve Martin
Director
Snake River Salmon Recovery Board
109 South Second Street
Dayton, WA 99328
P: 509-382-4115
F: 509-382-4116

Andrew Woods — Col Co.

Hal Thomas — City WW
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Brian Wolcott - Director
WallaWallaBasin Watershed Council
PO Box 68 Milton-Freewater, OR 97862

12/14/2006
Randal and Cathy,

| wanted to express my support of the Watershed Signage proposal that MWCD is submitting. Some regions
of Oregon have been successful in getting similar signs in place to identify creeks and rivers, and OWEB is
trying to fund that on a larger scale. Having similar signs in Washington would help people think about local
rivers and the watershed. One option to consider at certain locations like the Mill Ck crossing above Tiger ck,
and the upper Touchet could be something like the attached bull trout warning sign.

Brian Wolcott - Director
WallaWallaBasin Watershed Council
PO Box 68 Milton-Freewater, OR 97862
Phone and Fax: 541-938-2170
http://www.wwbwc.org

brian.wol cott@wwbwec.org
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Arthur (R.D.) Grunbaum
FOGH (Friends of Grays Harbor)
P.O. Box 1512, Westport, Washington 98595-1512

12/13/2006

Randal,

Sorry 1@e been so tardy in responding. FOGH has been very fortunate in being able to place signs (see
attached sample) at each of the creeks that crossed a State highway in the Grays Harbor area. We focused our
signs around the Grays Harbor Estuary and those roads that lead into Grays Harbor.

Our ideawas to raise the awareness of the general public that these waterways are home to fish, the veritable
icon of the Pacific Northwest. In designing our sign, we conferred with the Washington State Department of
Transportation (WSDOT) local Grays Harbor office and settled on a sign that was consistent with other signs
that the State already had in place.

We decided that the sign should have more of avisual message rather than verbiage, as they would be viewed
by people driving by at roughly 40 - 55 miles per hour. WSDOT recommended the size of the sign, based on
the size of the crossing, thus we provided larger size signs for major bridges and smaller signs for creek
crossings. Bob Graham (360) 898-2260 gvs@hctc.com was the sign company we used and he was very
helpful. He aso had a contract with WSDOT at the time so we were assured that the product would be
consistent with regulations.

In addition to the signs, we presented some media information once the signs were in place to reinforce our
message that we need to respect our watersheds and their importance. The success of the signs encouraged
Grays Harbor Audubon to join usin an expansion of the signage and all new signs carry the logos of the three
major environmental organizationsin the Grays Harbor areac FOGH, Chehalis River Council and Grays
Harbor Audubon.

Our feeling isthat the signs were very helpful on another level -- tourism. The identification of the different
water bodies makes a difference to our visitors and locals as well. We®e received many compliments and
thanks from a variety of people for the identification.

Hope thisinformation helps. We wish you success in your project to inform the public of our most important
assets -- clean water. We very strongly support and encourage your efforts to make thisinformation available
for visitors to Eastern Washington.

Please |et us know if we can be of further assistance.

Best regards,
R.D.

Arthur (R.D.) Grunbaum

FOGH (Friends of Grays Harbor)

P.0O. Box 1512, Westport, Washington 98595-1512
FOGHphone/fax (360) 648-2254

Cell Phone (206) 769-1123

FOGH is a broad-based 100% volunteer tax-exempt 501(c)(3) citizens group made up of crabbers, fishers,
oyster growers and caring citizens. The mission of FOGH is to foster and promote the economic, biological,
and social unigueness of Washington's estuaries and ocean coastal environments. The goal of FOGH is to
protect the natural environment, human health and safety in Grays Harbor and vicinity through science,
advocacy, law, activism and empowerment. Your tax-deductible contribution can help FOGH maintain the
quality of Southwest Washington's environment.
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Mike Ramsey, SRFB Project Manager

Interagency Committee for Outdoor Recreation and Salmon Recovery Funding Board
PO Box 40917

Olympia WA 98501-0917

12/14/2006

Hi Randal:

Your project seems very worthwhile, but | am just getting the information now and I'm not able to put together
a letter of support from Mr. Ruckelshaus with a less than 24-hour turnaround. | see you sent the information
last Friday, but | understand there was a problem with our "Salmon Inbox" and Kathleen was unable to send it
to me until today. | hope your meeting goes well tomorrow. Let them know you can obtain a letter of support
from the SRFB if it will help your project be considered for funding, and please get back to me if they would
like one. Unfortunately, that's the best | can do at the moment.

Take Care.

Mike Ramsey, SRFB Project Manager

Interagency Committee for Outdoor Recreation and Salmon Recovery Funding Board
PO Box 40917

Olympia WA 98501-0917

Ph 360.902.2969

Fx 360.902.3026

*NOTE — Final Letter to be provided when received.

2006 WRIA 32 Phase IV Year 2 Project Implementation Funding Application - Page 16 of 5



Draft Design Concepts

Specific criteriafor jurisdictions will require some modification of draft designs. A common design
theme will be maintained.

Walla Walla River Watershed
MILL CREEK DRAINAGE

YELLOWHAWK CREEK

Fish Icon Economy Icon Culture/History
lcon

ENTERING
WALLA WALLA RIVER WATERSHED

Walla Walla River, Mill Creek and Touchet River Drainages

Fish Icon Economy Icon Culture/History Icon

LEAVING: TUCANNON RIVER WATERSHED
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Area M a]

Signage will be located in the State of Washington throughout WRIA 32.

Preliminary estimates indicate the distribution will result in 4 Boundary Locations— 3 in Walla
Walla County and 1 in Columbia County; 26 in the City of WallaWalla; 8 in the City’s Urban
Growth Area, and 8 in Columbia County. This distribution may change after thorough review
according to the criteria.

The bulk of the signage will be located in MSA areas. See criteriain Project Description.
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